COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE SUMVARY

CONTI D: C22950

PCN: 22950- BI D

TIME CHARGED: 77.5 DAYS

CONTRACT DESCRI PTI ON:
US 40 at lvy St, US 287 at 42 Av, SH 88 at TennesseAv

PROJECT NO FSACD10- 124

Region 1 Signals & Intersection |nprovenents -

NAME OF ROAD:
PRQIECT COUNTI ES: DENVER

CONTRACTOR:

Lum n8 Transportation Technol ogies, LLC

5920 LAMAR STREET

ARVADA CO 80003 (303) 422-7985

CURRENT PRQIECT AM: 4,507, 661. 21 PARTI Cl PATI NG

@

AWARD PRQJECT AM: $ 804, 665. 40 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 16.26% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 3,774,517.80 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED
NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0005 PROG

COFRS REPORTI NG CATEGORY: 1

PERCENT TI ME: 96. 88

PAY PERI OD ENDI NG
DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED 08/27/2020
DATE NOTI CE TO PROCEED 12/ 14/2020

ESTI MATE RUN 09/ 28/ 2021

17:36: 59

80 WORK DAYS
80 WORK DAYS

TI ME ALLOW
ORI G TI ME ALLOW

Pkg. 1

09/ 24/ 2021
08/ 06/ 2020

DATE TI ME STARTED 12/14/2020
DATE WORK BEGAN  12/14/2020
08/12/ 2020 DATE TI ME STOPPED

DATE ACCEPTED

$ 0.00 $ 0.00

733, 143. 41 36, 446. 96

733, 143. 41 36, 446. 96

0.00 0.00

733, 143. 41 36, 446. 96

-12, 069. 98 0.00

0.00 0.00

721, 073. 43 36, 446. 96

0.00 0.00

0.00 0.00

721, 073. 43 36, 446. 96

0.00 0.00

PAYMENT DUE $ 36, 446. 96

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00008

202- 00010

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00250

202- 00810

202- 00828

202- 04005

C22950
22950- BI D
FSAC010- 124
| TEM
DESCRI PTI ON

ROADWAY

Tree Trinm ng

of Tree

Renoval

Si dewal k

*Renoval of

Curb and CGutter

*Renoval of

*Renoval of

Concrete Curb Ranp

Concr et e Pavenent

*Renoval of

*Renpoval of Asphalt Mat

Pavenent

*Renoval of Mar ki ng

Renoval

of Ground Sign

Renoval of Traffic Signal Equi pnent

Cl ean Val ve Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8. 000
HOUR
225. 00000
1. 000
EACH
1, 000. 00000
139. 000
5%
38. 00000
156. 000
LF
15. 00000
98. 000
5%
42.50000
45. 000
sy
45. 00000
93. 000
5%
54. 00000
885. 000
SF
6. 00000
2. 000
EACH
115. 00000
1. 000
LS
7, 500. 00000
2. 000
EACH

325. 00000

Qry TH S PERI CD
Qry TO DATE

98.
. 000
98.

45.

93.
. 000
93.

854.
31
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
45.

000

000

000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 2

ESTI MATE RUN 09/ 28/ 2021

186.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:36: 59

AMOUNT

1, 350.

1, 000.

5,282

2,340

4,165

2,025

5,022

5,310

230.

7,500

650.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22950- BI D ESTI MATE RUN 09/ 28/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0005 17: 36: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00010  *Uncl assified Excavation (Conplete In Place) 85. 000 85. 000
cy 0. 000 0.00
97. 00000 85. 000 8, 245. 00
0065 203-00050 Unsui tabl e Materi al 15. 000 15. 000
cY 0. 000 0. 00
250. 00000 15. 000 3, 750. 00
0070 203-01597  *Pot hol i ng 90. 000 62. 000
HOUR 15. 600 3,510. 00
225. 00000 77.600 17, 460. 00
0075 208- 00002 *Erosi on Log Type 1 (12 Inch) 80. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0080 208-00020 *Silt Fence 150. 000 59. 000
LF 0. 000 0.00
3. 55000 59. 000 209. 45
0085 208- 00035 *Aggr egat e Bag 175. 000 19. 000
LF 31. 000 434.00
14. 00000 50. 000 700. 00
0090 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0.00
710. 00000 0. 000 0. 00
0095 208-00054 *StormDrain Inlet Protection (Type Il) 5. 000 1.000
EACH 4.000 1,776.00
444.00000 5. 000 2,220.00
0100 208-00106 *Sweepi ng (Sedi nent Renoval) 24.000 24.000
HOUR 0. 000 0. 00
275. 00000 24.000 6, 600. 00
0105 210-00479 Reset Radi o Conmmuni cation Antenna 1. 000 1.000
EACH 0. 000 0. 00
750. 00000 1.000 750. 00
0110 210-00815 Reset Sign Panel 3. 000 3.000
EACH 0. 000 0.00

115. 00000 3. 000 345. 00



CONTI D

PREV QTY/

CAT NO0200

0115 210-04050

0120

212- 00006

0125

212-00050

0130

212-00100

0135

213-00002

0140

213- 00061

0145

304- 06000

0150

403- 00721

0155

412- 00800

0160

503- 00018

0165 503-00036

C22950
22950-BID
FSAC010- 124
| TEM
DESCRI PTI ON
ROADWAY

Adj ust Val ve Box

*Seedi ng (Native)

*Sod

Tree Retention and Protection

Ml ching (Weed Free Hay)

*Mul ch Tackifier

*Aggr egat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Concrete Pavement

(8 Inch)

*Drilled Shaft

(18 I nch)

*Drilled Shaft (36 Inch) Vacuunmed Cai sson

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

2.000

750. 00000

200. 000
ACRE
17, 772. 00000

200. 000
SF
7.00000
1. 000
LS
7, 500. 00000
0. 100
ACRE
17, 772. 00000
20. 000
LB
24. 00000
41. 000
TON
105. 00000
45. 000
SY
250. 00000
17. 000
sy
200. 00000
12.000
LF
210. 00000
96. 000
LF

375. 00000

QrY TH'S PERI OD
QTY TO DATE

41
. 000
41

45.

17.
. 000
17.

96.
. 000
96.

. 000
. 000
. 000

. 000
. 100
. 100

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
45.

000

000

000

. 000
. 000
12.

000

000

000
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ESTI MATE RUN 09/ 28/ 2021

1,777.

1, 400.

1, 260.

.00

20

00

.00

.00

.00

.00

.00

.00

00

.00

17:36: 59

AMOUNT

1, 500.

1,777.

1, 400.

7,500

4, 305

11, 250

3,400

2,520

36, 000

00

20

00

00

.00

.00

00

00

00

00

00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22950- BI D ESTI MATE RUN 09/ 28/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0005 17: 36: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 608-00000 *Concrete Sidewal k 124. 000 124.000
SY 0. 000 0. 00
135. 00000 124. 000 16, 740. 00
0175 608-00010 *Concrete Curb Ranp 181. 000 181. 000
SY 0. 000 0. 00
234. 00000 181. 000 42,354.00
0180 609-21020 *Curb and CGutter Type 2 (Section |l-B) 137. 000 137. 000
LF 0. 000 0. 00
46. 00000 137. 000 6, 302. 00
0185 610-00030  *Medi an Cover Material (Concrete) 150. 000 150. 000
SF 0. 000 0. 00
18. 00000 150. 000 2,700.00
0190 613-00206 *2 Inch Electrical Conduit (Bored) 366. 000 262. 000
LF 104. 000 1, 404. 00
13. 50000 366. 000 4,941. 00
0195 613-00306 *3 Inch Electrical Conduit (Bored) 863. 000 863. 000
LF 0. 000 0. 00
13. 50000 863. 000 11, 650. 50
0200 613-01200 2 Inch Electrical Conduit (Plastic) 151. 000 143. 000
LF 8. 000 120. 00
15. 00000 151. 000 2,265.00
0205 613-01300 3 Inch Electrical Conduit (Plastic) 432. 000 432. 000
LF 0. 000 0. 00
15. 00000 432.000 6, 480. 00
0210 613-07003 Type Three Pull Box Denver Type B Pull Box (Traffic) 13. 000 13. 000
EACH 0. 000 0. 00
960. 00000 13. 000 12, 480. 00
0215 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
15, 520. 00000 1.000 15, 520. 00
0220 613-13000 Lumi naire (LED) (Special) 4.000 2.000
EACH 2.000 1, 240. 00

620. 00000 4. 000 2,480. 00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22950- BI D ESTI MATE RUN 09/ 28/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0005 17: 36: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-80130 Service Meter Cabinet 3. 000 3. 000
EACH 0. 000 0. 00
3, 285. 00000 3. 000 9, 855. 00
0230 614-00011 Sign Panel (Cass I) 46. 000 36. 000
SF 10. 000 260. 00
26. 00000 46. 000 1, 196. 00
0235 614-00012 Sign Panel (Cass I1) 148. 000 134. 000
SF 14.000 490. 00
35. 00000 148. 000 5, 180. 00
0240 614-00029 Sign Panel (Class Il) (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
126. 00000 3. 000 378. 00
0245 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 5. 000 3. 000
EACH 2.000 344. 00
172. 00000 5. 000 860. 00
0250 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 10. 000
Sli pbase)
EACH -1.000 -340. 00
340. 00000 9. 000 3, 060. 00
0255 614-70150 Pedestrian Signal Face (16) (Countdown) 10. 000 10. 000
EACH 0. 000 0. 00
440. 00000 10. 000 4, 400. 00
0260 614-70336 Traffic Signal Face (12-12-12) 21.000 21.000
EACH 0. 000 0. 00
685. 00000 21. 000 14, 385. 00
0265 614-70448 Traffic Signal Face (12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
904. 00000 2.000 1, 808. 00
0270 614-72855 Traffic Signal Controller Cabinet 3. 000 3. 000
EACH 0. 000 0. 00
29, 910. 00000 3. 000 89, 730. 00
0275 614-72860 Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00

787.00000 8. 000 6, 296. 00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22950- BI D ESTI MATE RUN 09/ 28/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0005 17: 36: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-72895  Vehicle Detection System (Single Canera) 3. 000 3. 000
EACH 0. 000 0. 00
8, 969. 00000 3. 000 26, 907. 00
0285 614- 80000 Fl ashi ng Beacon 1. 000 1. 000
EACH 0. 000 0. 00
1, 388. 00000 1.000 1,388.00
0290 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
8, 838. 00000 1. 000 8, 838. 00
0295 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
10, 440. 00000 2.000 20, 880. 00
0300 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
10, 058. 00000 1. 000 10, 058. 00
0305 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
10, 408. 00000 2.000 20, 816. 00
0310 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
12, 375. 00000 1. 000 12,375.00
0315 614-84100 Traffic Signal Pedestal Pole Al um num 2.000 1. 000
EACH 1. 000 945. 00
945. 00000 2.000 1, 890. 00
0320 614-87320 Closed Circuit Television 3. 000 3. 000
EACH 0. 000 0. 00
4, 606. 00000 3. 000 13, 818. 00
0325 614-87690 Et hernet Switch 4.000 3. 000
EACH 1.000 4,785.00
4, 785. 00000 4.000 19, 140. 00
0330 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00

10, 995. 00000 1. 000 10, 995. 00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22950- BI D ESTI MATE RUN 09/ 28/ 2021
PRQJECT: FSACD10- 124 ESTI MATE NO 0005 17: 36: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 626-00000  *Mbbilization 1. 000 0.925
LS 0. 000 0.00
78, 500. 00000 0.925 72,612.50
0340 626-01114  Public Infornmation Managenment (Tier 1V) 140. 000 97. 000
DAY 0. 000 0. 00
80. 00000 97. 000 7,760.00
0345 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 169. 000 1,128. 000
Li ne
) SF 41.000 492. 00
12. 00000 1, 169. 000 14, 028. 00
0350 630-00000 *Fl aggi ng 185. 500 108. 000
HOUR 77.500 2,635.00
34. 00000 185. 500 6,307. 00
0355 630-00003 *Uniformed Traffic Control 80. 000 46. 000
HOUR 0. 000 0. 00
124. 00000 46. 000 5,704.00
0360 630- 00007 *Traffic Control Inspection 40. 000 2.000
DAY 0. 000 0. 00
118. 00000 2.000 236. 00
0365 630-00012 *Traffic Control Managenent 120. 000 56. 000
DAY 11. 000 10, 098. 00
918. 00000 67.000 61, 506. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0.00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 32. 000 13. 500
EACH 0. 000 0.00
30. 00000 13. 500 405. 00
0380 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 14. 400
EACH 0. 000 0. 00
65. 00000 14. 400 936. 00
0385 630-80350  *Vertical Panel 30. 000 0. 000
EACH 0. 000 0.00

12. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0390 630-80355

0395

630- 80356

0400

630- 80360

0405

630- 80380

0410

630- 85041

0415

700- 70010

0420

700- 70016

0425

700- 70082

0430

700- 70111

0435

700- 70310

0440 700-70380

C22950
22950-BID
FSAC010- 124
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (A

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Furnish & Install

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

El ectri cal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
2, 370. 00000
2.000

EACH
1, 185. 00000
50. 000

EACH
12. 00000
410. 000

EACH
12. 00000
80. 000

DAY
150. 00000
77, 000. 000

FA
1. 00000
0.010

FA
1. 00000
Servi ce 30, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
4, 000. 000

FA
1. 00000
4, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0. 000
1.800

1.800
0. 000
1.800

0. 000
7.200
7.200

54. 000
0. 000
54. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3, 544. 360
3, 544. 360

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 28/ 2021

86.

3, 544.

.00

.00

40

.00

.00

.00

.00

36

.00

.00

.00

17:36: 59

AMOUNT

4, 266.

2,133.

86.

648.

3, 544,

00

00

40

00

.00

.00

.00

36

.00

.00

.00



CONTI D: C22950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
ESTI MATE RUN 09/ 28/ 2021

PCN: 22950- Bl D
PRQIECT: FSAC010- 124 ESTI MATE NO 0005 17: 36: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0445 700-70589  F/ A Environmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,506, 161.21$ 36,446.96$  733,143.41
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0450 620-00020 Sanitary Facility 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 4,507,661.21% 36,446.96$  733,143.41



